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1 OCHOBEH PEMOHT HA NMOKPUB HA CTPAOATAHA HAPOOHO 51 days Q’F - )
CbBPAHUE - UBEHTU®UKATOP MO KK N KP N268134.100.81.1, :
! HAXOASLLA CE B YA I-"3A HAPOOIHO CLEPAHUE"
| (MOEHTUOUKATOP MO KAQACTPANHAKAPTA Ne 68134.100.81),
KB, 497, M. "LIEHTBP - 30HA A"
N MOArOTBUTENHW PAEOTH 3 days
3 Mo61nuaaLms 1 BpeMEHHO CTPOUTENCTED 3 days
4
5 OEMOHTAXHU PABOTH 17 days =
3 OemoHTax Ha oBepnuxT Tun A (KOHCTPYKUWS, OCTBNEHWE, 5 days
OKOMMINEKTOBKK 1 AP.)
7 JemoHTax Ha 0BepnuxT Tun B (KOHCTPYKLMS, OCTBNEHME, 3 days
OKOMIMMEKTOBKN U Ap.) o i
8 | [lemMoHTax Ha 06epnuUXT TN B (KOHCTPYKLMS, OCTLNEHHNE, 2 days
OKOMNNEKTOBKK W Ap.) - 2 Bp.
9 [eMoHTaX Ha ABPBEHa KOHCTPYKUMA npy oBepnuxT Tun B 1 day
10 [leMOHTaX Ha yNyLY 33 KOHAEHS NpU 0GepnUXT TUN B 1 day
T [leMoHTaX Ha ynyum 3a KOHAGH3 npu oBepnuxT Tvn A 1 day &
12, PaapylLaBaHe W W3B03BaHe Ha OKaYeH TaBaH oT TPLCTUKOBA 2 days
POroska U runcoBa Maswnka Brn, ofe3onacAeaHe
j}f | TMouMcTBaHe Ha ChLUECTBYBaLL LIMPMXT NPy TN A 1 day’ =
14 MouncTsaHe Ha ChLyecTBYBaLYM LMPNUXTY Npy Tun B 1 day 1
15 | MexaHuyHo noyncTeaHe Ha NOBLPXHOCTA HA CLLUECTBYBALMUTE 2 days H s
| CTOMaHEeHW NPOhunK Npy NOKPUBHOTO OCTBKNABAHE TUN A 1 ! f‘, j— b (,p {"
16 L ' :
17 MOHTAYHW PABOTHU 20 days — s
18 [ocTaska 1 MOHTaX [ bPBEHU FPEAMW 33 NMOKPUBHO 5 days ! - g A f
ocThbknABaHe TUn B { A ‘ i _
19 [ocTaska u MOHTaX Ha CToMaHeH npodvn 50/50/5 mm 1 day KUHCVHTAﬂTCM WHW'CHPPHA rp HA DO
(BKMIOYEHO € aHKepupaHe) yﬂGCTG%IETJGHL‘lr‘ PK-0112/12.03. am 4
_______ o OUEHABANE HA CHOYEETOTENG T
20 [ocTaska U MOHTaX Ha anyMWHWUeEa gorpama 3a 0GepnuxT c 8 days l?N!‘gP'CTHL-HomMTL npoeK 4’ —f—
nonukapBoHaTHX NNOCKOCTK - TN A N y
21 | JlocTaeka 1 MOHTaX Ha anyMUHUERa [,0rpaMa 3a 0GepnuxT ¢ 3 days
[ nonukapGoHaTHK nnockocTy - Tun B
2 [loctaska U MOHTaX Ha anyMUHUeBa jorpama 3a 06epnuxT ¢ 5 days
nonukapGoHaTHK nnockocTy - Tun B 26pos
23 AocTaeka n MOHTaX Ha MefiHa nona 3a obpbujaqe npu 2 days
oGepnuxT TUR A
24 [locTtaBka n MOHTaX Ha MefiHa nona 3a obpbilaHe npu 1 day
oBepnuxT TUn B
25 [locTaeka 1 MOHTaX Ha MefiHa nona 3a oBpLLLaHe npu 1 day
oGepnuxT TMn B 26pos
26 | [locTaBKa ¥ MOHTaX Ha OKaYeH TaBaH C 48a Cnost 6 days
| rUNCcoKapToH,BaN NaTeke U uionauus cbe cnoi 6 cm
27 [lemoHTaX Ha aHTeHa U BbaCTaHOBABAHE HA MOKPUBHATA 1 day
KOHCTPYKLUA
28 MaroTesHe, 4OCTABKA M MOMTAX Ha UHBEHTAPHI NAcapeniu 3a 2days
PeBUavpaHe Ha NoKpPUBHOTO OCTBKNABAHE
| 29
30 DOBLPLUMTENHW PAEOTH 28 days P
3 Penapauus Ha CTEHW ¢ KOHCONWAaTOopP 33 augapuu npu 3 days
oBepnuxT Tun A
32 Monarae Ha age puue 6an hacareH npu 0BepAUXT TAN A 4 days
33 Penapauus Ha CTEHW © KOHCONWAATOP 32 3WAapuUK Npu 3 days
oBepnuxt TMN B
34 MonaraHe Ha ABe puue 6an hacared npu oBepnuxT TMN B 4 days
B _33 N Pexabunurauus Ha ynyuu ¥ OKOMNNeKToBsKu no NoKpUs 2 days
36 | MNMpemecteaHe Ha kaben v 3akpeneaHe no ank ¢ HePBLXKA. 1 day
| ckoba
“"73‘7_'1 HaHacsHe Ha aHTVKOpO3UOHHO NokpuTHE (rpyH) ¢ AeBenuH 80 2 days -
| MUKpOMTPa, BN LBAT BBPXY NOYMCTEHUTE NOBBPXHOCTU Ha :
38 HaHacsHe Ha NpOTUBONOXaPHO MoKpuTUe - R30, UBAT 6an, No 2 days D :
CTOMaHeHWTe eNieMeHTU Npy NOKPUBHOTO OCTBKMNABAHE "Tin A i :
EN W3B03BaHe Ha CTPOUTENHYU OTRaAbLLM 3 days
40
41 ~ MOYUCTBAHE N U3IABAHE HA CTPOUTENHWUS OBEKT 3days B 1 Ea m
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